

# HERE Map Makers

oct.2017

nov.2017

Activity	Description		
I.1. Project management	All partners. From each partner one coordinator.	start to find travel&acomodation to participate in Zagreb on education for teachers 7 days (5 working days): details for that activity will received 09.10.2017.on official mail	
I.2.Transnational project meetings Zagreb	20.11.2017. during eduaction of teachers in Zagreb (it is in budget for 2 participants from each school) can be more but on own expense		20.11.2017.
I.2.Transnational project meetings Spain	All partners will participate on this meeting. From each school 2 persons. Here Zagreb 1 person. IES Spain is host. (it can be more persons but budget is only for above mentioned - 2 persons)		
I.2.Transnational project meetings Ivanec	All partners will participate on this meeting. From each school 2 persons. SŠ Ivanec is host. (it can be more persons but budget is only for above mentioned - 2 persons)		
I.5.Learning/teaching/training activities - training for teachers in Zagreb	education for teachers will take place in Zagreb in offices HERE Zagreb; travel need to be 7 days (5+2 days of travel);coordinator need to have 3 proposals for travel&acomodation and pick the best value for the price; you will received 09.10.2017. detailed instructions on your official mail		begininnng date 19.11. 2017. 20-24.11.2017 ending date: 25.11.2017.
I.5.Learning/teaching/training activities - each school	transfer of knowledge to students ;		
I.5.Learning/teaching/training activities - summer camp	will take place in Zagreb; organization is on main coordinator; participants from each school 6 students and 1 associate teacher; exact date will be agreed in March 2018		
I.5.Learning/teaching/training activities - each school	students will make maps of local touristic or cultuaral content		
I.7.Exceptional costs	5 tablets in each school - need to have 3 proposal, best value for price		
Small staff meetings - this is part of Project management activities I.1	through Skype ; each 5 months or if some partner have need to disscus something		
Reports from all partners to Main Coordinator -this is part of Project amangement activities I.1.	each coordinator will report about all the activities regarding Project		
Main Coordinator reports -this is part of Project management activities I.1.	Main coordinator will provide to all the participants through official e mail this reports. It will include whole project activities based on individual reports from each coordinator		
Reporting regarding National agency -this is part of Project management activities I.1.	Main Coordinator - Interim an Final Report in Mobility Tool		

